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Yes/No

No

Yes

Yes

No

3. Was work done that was not planned?

Multiple draft 

proposal reviews; 

Legacy System 

preparation tasks 

identified; extended 

schedule caused 

additional contractor 

procurement

Schedule delay due to 

proposals noted in #1 & #2 

above. Other work: No 

impact to critical path 

milestones.

Accept schedule delay due 

to procurement activities; 

Redirect project resources; 

delay non-critical path 

activities

4.  Were there any changes to scope?

1. Were recent milestones completed on 

schedule?

On-going 

procurement delays

Twenty-two (22) month 

delay to expected solution 

vendor contract award; 

project vendor and staff 

cost increases to 

accommodate extended 

schedule

Accept schedule delay and 

resulting cost increase.

2. Were any key milestones or deliverables 

rescheduled?

On-going 

procurement delays

Twenty-two (22) month 

delay to expected solution 

vendor contract award; 

project vendor and staff 

cost increases to 

accommodate extended 

schedule

Accept schedule delay and 

resulting cost increase.

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

Confidential Status Report Page 1 of 8



CA-PMM
Project Name: iLicensing

Status Report
OCIO Project #: 1110-107

Department: California Department of Consumer Affairs

Revision Date:

Yes

No

Yes

Yes

Yes9.  Are there any staffing problems?

The project lacks 

full-time business 

subject matter 

experts

No immediate impact. 

Significant impacts 

expected during 

development if not 

addressed.

Project Sposor is working 

with Executive Sponsor to 

identify and assign 

resources.

7.  Were any scheduled tasks not started? See #3 above See #3 above See #3 above

8.  Are there any new major issues?

Multiple draft 

proposal reviews; 

electronic signature;  

credit card 

processor 

convenience fees

Schedule delays and cost 

increases; RFP addenda; 

additional program costs to 

absorb convenience fees

Accept schedule and cost 

increases.

5.  Were tasks added that were not originally 

estimated?
See #3 above See #3 above See #3 above

6.  Were any tasks or milestones removed?
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Yes/No

Yes

Yes

Yes

Yes

Yes

No

Yes

No

No9.  Are any staffing problems anticipated?

7.  Are there any scheduled tasks whose start 

will likely be delayed?
See Current Status #7 above See Current Status #7 above

8.  Are any major new issues foreseeable?

5.  Are there any tasks not originally estimated 

that will  need to be added?
See Current Status #5 above See Current Status #5 above

6.  Are there any tasks or milestones that 

should be removed from the plan?

3. Is there any unplanned work that needs to 

be done?
See Current Status #3 above See Current Status #3 above

4.  Are there any expected or recommended 

changes to scope?

Cause: Final responses to bidder 

questions may modify current RFP 

requirements.

Continue question response 

development. Monitor for any 

necessary RFP modification needs.

1. Will upcoming critical path milestones or 

deliverables be delayed?

See Current Status #1, 2, 3, 5, 7, and 8 

above

See Current Status #1, 2, 3, 5, 7, 

and 8 above

2. Do any key milestones or deliverables need 

to be rescheduled?

See Current Status #1, 2, 3, 5, 7, and 8 

above

See Current Status #1, 2, 3, 5, 7, 

and 8 above

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

3/30/08 1/11/10

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Establish Solution Vendor Contract Done

Cause: Initial RFP release 

approval; Multiple draft 

proposal reviews; Thirteen 

(13) related RFP addenda. 

Impact: Twenty-two (22) 

month delay to expected 

solution vendor contract 

award; project vendor and 

staff cost increases to 

accommodate extended 

schedule.

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Completed bidder confidential discussions and received additional bidder questions.

Published RFP Addendum #13 on Friday, April 24 to extend the final proposal due date by 1 month to allow the DCA additional time to 

respond to bidder questions.

Re base lined project activities due to proposal submission date being pushed out by 1 month. 

Project Milestones:
List key milestones and their dates from the project schedule.  
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Continuing Cost  Unknown until vendor selection schedule for January 2010.



Resources 

OneTime Cost 

Schedule 

Accept project element variances.

All project element Significant Variance's will be rebaselined upon 

submittal of the project's second SPR that will be submitted upon 

vendor selection and prior to contract award.

Milestones 

Deliverables

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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Target 

Date

Forecast 

Date

3/30/08 1/11/10

Unknown until vendor selection schedule for January 2010.

One Time Cost 

Continuing Cost 



Resources 

Schedule 

Accept project element variances.

All project element Significant Variance's will be rebaselined upon 

submittal of the project's second SPR that will be submitted upon 

vendor selection and prior to contract award.

Milestones 

Deliverables

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Establish Solution Vendor Contract Done

Cause: Initial RFP release 

approval; Multiple draft 

proposal reviews; Thirteen 

(13) related RFP addenda. 

Impact: Twenty-two (22) 

month delay to expected 

solution vendor contract 

award; project vendor and 

staff cost increases to 

accommodate extended 

schedule.

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

         Status Reports – Sponsor to Steering Committee

Confidential Status Report Page 6 of 8



CA-PMM
Project Name: iLicensing

Status Report
OCIO Project #: 1110-107

Department: California Department of Consumer Affairs

Revision Date:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0
11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

2

9.  Value-to-Business

Strong

0Medium

Weak

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

1Medium

Weak

7.  Sponsorship Commitment

Fully engaged

1Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

25% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

25% to 10%

>10%

1. Customer Buy-In

High Degree of Buy-In

1Medium Degree of Buy-In

Low Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score
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1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Given the project's current procurement status, vendor viability rating is based on the evaluation team's assessment of the bidder's understanding of the 

requirements and their ability to assemble a responsive RFP. Since the project has encountered 3 rounds of draft proposals, the DCA feels the iLicensing proposed 

Vendor Viability is "medium." 

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  14

13.  Actual vs. Planned Resources

>90% assigned and available

280-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)
280-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

280-90% on time

<80% on time
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